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United States Environmental Protection Agency

Region V11
POLLUTION REPORT

Date: Friday, November 16, 2007
From: Eddie Mcglasson, OSC
Subject: Final POLREP

United Zinc #1 Site

Iola, KS

Latitude: 37.9228

Longitude: -95.3859
POLREP No.: . 16  Site #: A78Q
Reporting Period: 7/01/07- 10/31/2007  D.O. #:
Start Date: 8/15/2006 Response Authority: CERCLA
Mob Date: 8/14/2006 Response Type: Time-Critical
Completion Date:  10/31/2007 "~ NPL Status: Non NPL
CERCLISID #: KSN000705026 Incident Category: Removal Action
RCRIS ID #: - : Contract # :
Site D T ' 40275896
See Pllution Report #1 for it Descrpion RN

Superfund

Current Acfivities

EPA has completed excavation of properties in Iola under the existing Action Memorandum. On
June 29, 2007, all equipment and personnel was demobilized from the site. There were 129
properties that met or exceeded the action criteria and excavated. Of those 129 properties, 20 were
considered high child-impact areas. All signed access agreements received prior to June 22 were
screened. EPA was able to excavate all properties that were screened and that met the removal
action criteria. EPA screened approximately 1,686 properties during the course of the removal
action. This number is primarily residential properties within the lola community. In addition,
there are approximately 700 properties the EPA was unable to contact either by knocking on the
door, phone attempts, and/or dropping off information packets at the property. '

An additional removal action was conducted at McKinley Elementary School. On June 4 it was
brought to the EPA’s attention that the School District Maintenance Department had completed
some soil disturbance work on the school grounds. Based on the original sampling effort in mid-
April 2006, McKinley School was found to have lead levels exceeding 400 ppm and was excavated
in designated areas of the grounds on August 19, 2006. During the months of April and June 2007,
the school conducted work resulting in the spreading of lead-contaminated soils throughout the
school playground. As a result, those areas were sampled and found to have soils exceeding 5,500
ppm. EPA determined that a hazard was present warranting an emergency removal action. This
separate action began on June 21 and was completed the following day. on June 22.

The following shows the total amount of excavated soil, clean backfill soil, and gravel used during
the course of this removal action:

- 20,159.08 tons of excavated soil removed
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- 21,168.00 cubic yards of clean soil backfilled
- 528.5 tons of gravel backfilled

Due to recent flooding and severe weather conditions in SE Kansas (lola), EPA determined the
need to amend the existing Action Memorandum requesting additional funding to revegitate
excavated properties under the existing action. On October 15, 2007, the EPA began this

effort. All properties excavated under this action were reseeded, and those that required additional
work (i.e. minimal dirt work and power-raking) were completed on October 31, 2007.

Planned Removal Actions ' ,
No additional residential soil cleanups are planned at this site” "/’ | M e

Next Stebs
None

Key Issues
EPA has reached the statutory removal funding authority which can not be waived unless the city
and state support a proposal to list the site on the National Priorities List.

Estimated Costs *

Total To .
Budgeted Date Remaining ||% Remaining
JJExtramural Costs _ -
ERRS - Cleanup Contractor |[$1,768,572.00]| $1,330,220.19|  $438,351.81]| 24.79%
RST/START Il $198,030.00 $167,905.00  $30,125.00] 15.21%
Intramural Costs '
Total Site Costs $1,966,602.00(|$1,498,125.19|| $468,476.81 23.82%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the -
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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